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April 5,2021

MISSISSIPPI’S FEMA Risk MAP & FLOOD MAPPING
PROGRAM STATUS - QUARTERLY UPDATE

To provide information to Mississippi county, local community officials and other potential stakeholders on the
status of ongoing FEMA Risk MAP & Flood Mapping Program projects, the Mississippi Department of
Environmental Quality — Office of Geology is providing this quarterly update. The counties shown in various
colors on the map of Mississippi to the right, have current active flood mapping studies. The different colors
indicate the phase of study a county is in according to the color-coded legend below. The counties in the
Review, Compliance or Effective phases have new preliminary Flood Insurance Rate Maps (FIRMs) which have
been posted for review on the MDEQ Flood Mapping website at the following link:
http://geology.deq.ms.gov/floodmaps/Projects/RiskMAP/

The following table shows HUC_8 Basins, study status, and dates of important meetings, events and milestones
for ongoing Mississippi projects for different counties. For additional information or resources concerning
FEMA National Flood Insurance Program Flood Hazard Mapping, go to the following link:
https://www.fema.gov/national-flood-insurance-program-flood-hazard-mapping

For information on Floodplain Management in Mississippi, go to the Mississippi Emergency Management
Agency’s (MEMA) following link: http://www.msema.org/floodplain-management/

To view FEMA'’s effective National Flood Hazard Layer (NFHL) Viewer and to print a NFHL FIRMette
or Full Flood Insurance Rate Map (FIRM) go to FEMA’s National Flood Hazard Layer (NFHL) website
at: https://www.fema.gov/national-flood-hazard-layer-nfhl

Stephen Champlin, RPG
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PRELIMINARY
FLOOD RISK DFIRM
PRELIMINARY FLOOD RISK LETTER OF FINAL | RESILIENCE
DISCOVERY REVIEW COMMUNITY APPEAL START APPEALEND
COUNTY HUC_8 BASIN FIRM DELIVERY OPENHOUSE DETERMINATION | MEETING | EFFECTIVE DATE
MEETING DATE | MEETING COORDINATION DATE DATE
DATE DATE (LFD) DATE DATE
DATE (PDCC)
MEETING DATE
PROJECT PHASES DISCOVERY __|ENGINEERING/MAPPING _ |REVIEW & APPEALS [compuance —  [EFFECTIVER|
Harrison, Jackson MS Coastal 6/14/2012 9/16/2015 2/29/2016 4/12/2016 4/12/2016 9/30/2016 1/3/2017 6/21/2017 7/11/2018 12/21/2017
MS Coastal & L
Hancock Pea”o:is\l:r ower 6/14/2012 | 9/16/2015 |  2/29/2016 4/13/2016 4/13/2016 9/30/2016 1/3/2017 3/27/2019 | 4/18/2019 |  9/27/2019
MS Coastal & Lt 11/7/2019
Pearl River oa,s @ ower 2/7/2012 9/16/2015 2/29/2016 4/13/2016 4/13/2016 9/20/2018 12/18/2018 3/27/2019 17/ R 9/27/2019
Pearl River Poplarville
. . 11/7/2019
Lamar, Marion, Walthall [Lower Pearl River 2/27/2012 9/17/2015 3/28/2016 7/29/2016 7/29/2016 9/20/2018 12/18/2018 4/18/2019 Poplarville 10/18/2019
8/8/2019 11/6/2019 1/20/2021 7/20/2021
Rankin, Scott, Smith Middle Pearl-Strong 6/26/2012 1/9/2017 2/9/2018 4/10/2018 4/10/2018 2nd Rankin Co. | 2nd Rankin Co. | 2nd Rankin Co. TBD Rankin Co. TBD
ankin Co.
TBD TBD TBD
8/8/2019 11/6/2019 1/20/2021
Claiborne, Hinds, Middle Pearl Strong & 6/26/2012 & 4/12/2018 4/12/2018 /8/ 16/ / _/ 7/20/2021
) . 10/20/2016 2/9/2018 Canton MS Canton MS Madison Co. TBD ;
Madison Lower Big Black 12/13/2012 4/26/2018 4/26/2018 Madison Co. TBD
10/8/2020 1/6/2021 3/24/2021??
1/23/2014, 7/28/2014, 2/15/2017, 2/15/2017,
It ba, M Tenn-Tom LAMP 10/14/2016 8/23/2017 11/20/2017 8/15/2018 NA 2/15/2019
awamba, Vionroe enn-fom 6/12/2014 | 8/11/2014 /14/ 2/16/2017 2/16/2017 /23/ 120/ /15/ /15/
Benton, Coahoma, Marks 2/7/2019 | Marks 2/7/2019 Coahoma Co. Coahoma Co.
Desoto, Marshall, Coldwater Basin 3/26/2014 9/6/2018 11/14/2018 Holly Springs Holly Springs 10/9/2019 3/16/2021 6/16/2021 TBD 5/4/2021
Quitman, Tate, Tunica 1/30/2019 1/30/2019 1/7/2020 11/4/2020
Panola Co. Panola Co.
Batesville 10/11/2019 1/9/2020
Panola, Tallahatchie, . . Batesville 3/18/2019 Tallahatchie Co. |Tallahatchie Co.
Tallahatchie B 2/20/2014 12/5/2018 2/13/2019 9/23/2020 3/16/2021 3/23/2021
Yalobusha aflanatchie Basin /20/ /5/ /13 3/18/2019 Charleston 10/10/2019 1/8/2019 /23/ /16/ /23/
3/19/2019 Yalobusha Co. Yalobusha Co.
10/10/2019 1/8/2019
) . X Coahoma Co. Coahoma Co.
Bolivar, Coahoma, Indianola Indianola . . . .
Humbhrevs. Sharke 1/16/2019 1/16/2019 Friar's Point Friar's Point |Coahoma Co. TBD Coahoma Co. TBD
phreys, y,. Big Sunflower Basin 7/9/2013 7/12/2018 11/14/2018 12/16/2020 3/16/2021 Remainder 3/16/2021 Remainder
Sunflower,Tallahatchie, Clarksdale Clarksdale . .
Washington 1/17/2019 1/17/2019 Remainder Remainder 9/23/2020 3/23/2021
€ 10/7/2019 6/23/2020
Laurel Laurel
Jasper, Jones, Wayne,
) 3/20/2019 8/19/2019  |Laurel 8/19/2019
Lamar, Forrest, Perry, Lower Leaf Basin 11/5/2015 6/28/2019 11/17/2020 2/15/2021 5/19/2021 TBD TBD
Petal Petal Petal 8/20/2019
Greene
3/21/2019 8/20/2019
Leflore, Carroll,
Humphreys, Holmes, Upper Yazoo Basin 12/3/2013 TBD Est. 9/1/2021 TBD
Yazoo
Bolivar, Issaquena,
Sharkey, Warren, Deer-Steele Basin 6/26/2018 TBD Est. 6/24/2021 TBD
Washington

Red text indicates next planned or scheduled event or meeting.




PRELIMINARY

FLOOD RISK DFIRM
PRELIMINARY FLOOD RISK LETTER OF FINAL | RESILIENCE
DISCOVERY REVIEW COMMUNITY APPEAL START APPEAL END
COUNTY HUC_8 BASIN FIRM DELIVERY OPENHOUSE DETERMINATION | MEETING | EFFECTIVE DATE
- MEETING DATE | MEETING DATE COORDINATION DATE DATE DATE (LFD) DATE DATE
DATE (PDCC)
MEETING DATE
PROJECT PHASES DISCOVERY __|ENGINEERING/MAPPING _ |REVIEW & APPEALS |compuance  [EFFECTIVERN
Calhoun, Carroll, .
. Y Yalobusha Basin 6/27/2018 TBD Est. 8/25/2021
Chickasaw, Grenada
Prentiss, Tishomingo,
. . Amory
Itawamba, Lee, Monroe, |Upper Tombigbee Basin TBD TBD
) 2/21/2019
Chickasaw, Lowndes, Clay
P L LAMP
earsontevee 1st 11/2/2017, _ _ _ )
X Project - City of Pearl, Online TBD with TBD with TBD with
Rankin ) i | 2nd 1/13/2018, | 12/17/2019|  4/28/2020 . . .
City of Richland, Rankin 6/25/2020 Rankin Co. Rankin Co. Rankin Co.
3rd 9/11/2018
Co.
Potococowa Levee Est. August 2021
. 1st 10/22/2018 i
Carroll, Grenada, Leflore [LAMP Project - Carroll TBD with Yalobusha
2nd 1/31/2019
Co. Watershed
1st 12/4/2018
Greenville Harbor Dike | 2nd 1/31/2019 | On-line
Washingt 12/30/2020 2/9/2021 TBD
ashington LAMP Project Online 10/6/2020 /30/ /91
3/25/2020
Est. 9/1/2021
Abiaca Creek Levee 1st 2/20/2019 . /1/
Holmes, Leflore, Carroll . TBD with Upper Yazoo
LAMP Project (Tchula) 2nd 3/19/2019
Watershed
Holmes, Carroll,
Montgomery, Webster, . . On-line
U Big Black B TBD TBD
Choctaw, Attala, Leake & | PPE! o8 BlackBasin 10/6/2020
Madison
Calhoun, Lafayette, .
Panola, Pontotoc Yocona Basin On-line TBD TBD
! ! 12/2/2020
Tallahatchie, Yalobusha /2
Benton, Marshall, Panola, On-line
Lafayette, Union, Little Tallahatchie Basin TBD TBD
" 12/3/2020
Pontotoc, Tippah
On-line
Greenwood Area
Leflore . 12/9/2020 TBD
Levees LAMP Project
2/9/2021

Red indicates next planned or scheduled event or meeting.

Title Pages for the Big Sunflower and Tallahatchie Watershed Virtual Resilience Meetings held on March 16, 2021.
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Big Sunflower Watershed, MS
Risk MAP Project: Resilience Meeting
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Tallahatchie Watershed, M5
Risk MAP Project: Resilience Meeting

March 18, 2021
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Risk Mapping, Assessment and Planning (Risk MAP)

What is Risk MAP? Not only is flooding one of the most common and costly
disasters, flood risk can also change over time because of new building and
development, weather patterns and other factors. Although the frequency or
severity of impacts cannot be changed, FEMA is working with federal, state, tribal
and local partners across the nation to identify flood risk and promote informed
planning and development practices to help reduce that risk through the Risk
Mapping, Assessment and Planning (Risk MAP) program.

Risk MAP is the successor to FEMA’s Map Modernization (Map Mod) program and
expands the focus to include risk assessment, mitigation planning, and traditional
hazard identification (flood mapping or DFIRM) activities. Risk MAP is meant to
help better inform communities as they make decisions related to reducing flood
risk by implementing mitigation actions. Where Map Mod studies were county-
wide based, Risk MAP studies are based on HUC_8 basins and may include
portions or all of multiple counties and cities/towns. In addition to the traditional
DFIRM regulatory products, non-regulatory products will be delivered to the
communities to help in their flood mitigation and planning activities. The map to
the right shows the 13 different currently active and 2 completed/effective (red)
Risk MAP HUC_8 Basin projects in Mississippi.

Risk MAP provides high quality flood maps and information, tools to better assess
the risk from flooding and planning and outreach support to communities to help
them take action to reduce (or mitigate) flood risk. Each Risk MAP flood risk
project is tailored to the needs of each community and may involve different
products and services. To learn more about the goals and long-term vision of Risk
MAP, how the program works and what it means for you go to FEMA’s Risk MAP
website at the following link: https://www.fema.gov/risk-mapping-assessment-
and-planning-risk-map#
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